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MEMORANDUM FOR: Acting Deputy Director (Support)
SUBJECT: Project Outline Providing for Expansion
of the Agency Records Center at
25X1A6d

REFERENCE: Memorandum for the DD/S on the same subject,
dated 13 June 1956, from the Chief, MS

1. It is noted that the subject proposal requests funds in the amount
of $uli8,229 for the construction end equipment of an addition to the Records

Center JNEENGGGGGA—— consisting of spproximately 30,000
sq. ft. of floor space.

2, Breskdown of estimated construction and equipment costs contained
in the project outline includes provision for the following:

Construction
Excavation and site work seeec.c... ceeeene $ 10,184
Concrete and MASONTY seesscesvncescsesssss 151,133

Carpentry, tile work, steel, painting,
roofing and other miscellaneous se....... 31,482

Air Conditioning and heating «.....ss.sees 77,820
ELECtricBl evuvreevesassocennessnsansssves 144,300
Plumbing and outside utilities e........os _18,040
332,959
Overhead, 10% eveeesesesencesanenenenssess 33,295 $366,254
Profit, 6% seesesreecnasseaconsosonsincess 21,975
Total construction e.cveseecncsovesrss 388,229

Purchase and erection of 1,000 units of shelving ... 602000
Estimated cost of subjeet proposal seeseccsscss $hh8g229

3. Approval of this project in principle and authorlzation of $18,000
for awarding of the AZE contract for the prepsration of plans and specifica~
tions was given by the Acting Deputy Director (Support) by endorsement of the
Reference Memorandum on 18 June 1956. Including this amount, which was
obligated during Fiscel Year 1956, the cost of this project totals $h66,229,
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4, As indicated in the Comptroller's concurrence of the Reference
Memorandum, no funds have been budgeted for this purpose in the FY 1957
budget; however, $420,000 has been included in the estimates for FY 1958.

Under these circumstances, there are three alternatives for the approval
of the proposal, viz:

a., Immediate epprovel accompanied by a reduction in a currently
approved office or area allocation which has been committed to finance
approved operstions;

b. Delayed spproval baged upon setting eslde savings in the
currently approved budget arnd adjustment of allocations based upon
changes which may occur later in the year; or

¢+ Delayed spprovel aend financing from funds budgeted during

Fiscal Year 1958 if savings do not become available during the current
year,

5. Approval of alternative l.a. sbove would require that the construction
be cleared with the Bureau of the Budpget. The decision to include this item
in the Fiscal Year 1958 budget was based, in part, on obtaining such clearance

through the budget process rather than by special considerstion of this item
only.

6. It is suggested that, if approval is given to authorize the con-
struction immediately,that (a) the Budget Division be instructed as to the
office allocation to be reduced to finance the approved constructlon, and
(b) the file be returned to this office in order that Budget Bureau concurrence
can be obtalned before a contract is entered into for the proposed construction.
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